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1 Purpose and Introduction 

The purpose of this document is to provide a closeout summary for Manatee County Brownfields 

Assessment Grant as required by the cooperative agreement with the United States 

Environmental Protection Agency (EPA) identified as BF-00D32615. 

1.1 Project Description:  

The EPA selected Manatee County for receipt of a brownfields assessment grant in 2015.  Per the 

County’s Work Plan for this CA, the grant was requested to address the most critical areas within the 

partnership communities that formed the Brownfields Coalition.  These partners included the Cities of 

Bradenton and Palmetto, as well as the Sarasota-Manatee Planning Organization.  The County has a 

disproportionate number of potentially-contaminated properties.  The focus areas were previously 

identified as critical building-block areas with the County’s 2020 Comprehensive Plan, 30-Year 

Neighborhood Reinvestment and Corridor Development Plan, and Capital Improvement Plan for 2014- 
2019.  The Coalition also worked with residents and businesses along the US 41 corridor.  

Assessments were prioritized on a site-by-site basis in relation to criteria established as part of the 

County’s grant application.  Brownfield-funded assessments were anticipated to promote 

redevelopment opportunities within or near the target areas, promote leverage funding, and rejuvenate 

the communities involved.   

1.2 Project Team and Responsibilities:  

Manatee County, the lead organization managing this project, received $500,000 ($300,000 for 
hazardous substances and $200,000 for petroleum-related assessments).  The following key 
personnel were instrumental in the oversight and success of the County’s Brownfields program: 

 Cheri Coryea, the County’s Neighborhood Services Director at the time of grant receipt, was 
the initial Project Director for this CA.  Ms. Coryea was then promoted to Deputy County 
Administrator in October 2017.

 Neighborhood Services at that time then split into two departments with the Economic

Development Division that manages the grant included in the newly-created Redevelopment

and Economic Opportunity Department. The new Director, Geraldine Lopez assumed the

responsibility of Project Director.

 Ivan Groom, Community Redevelopment Coordinator, served as the County’s Brownfields

Coordinator during the entire three-year span of the CA.  Mr. Groom served as the primary

contact and coordinator for all aspects of the Cooperative Agreement including; community

outreach, public meetings, intergovernmental relations, assessment applications, record

keeping and regulatory compliance.

 Simone Peterson, Neighborhood Services Specialist, conducted the community outreach

activities under the direction of Mr. Groom.

The County procured the services of Cardno, Inc. (Cardno) for brownfields consulting and 

environmental engineering services utilizing the Consultants Competitive Negotiation Act (CCNA) 

procedure.  Procurement under the CCNA was consistent with federal requirements under 2 CFR 200 

and the EPA rule (2 CFR 1500). 
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1.3 Work Plan Task 1: Project Management and Reporting 

Programmatic support for this grant generally included preparation of the work plan (revisions when 

appropriate), quarterly and annual reporting, MBE/WBE reporting, and ACRES updates.   

1.3.1 Federal Funding and Accountability 

The County completed the Central Contractor Registration (CCR) early in the grant process 

and registered for the FFATA Sub-award Reporting System each January of the grant’s term. 

During the life of the grant, the County also maintained their System for Award Management 

(SAM) registration. 

1.3.2 Quarterly Reporting 

Eleven quarterly progress reports (this close-out summary serving as No. 12) were 

electronically submitted in accordance with the EPA reporting requirements, beginning with the 

quarter ending December 2015.  All quarterly reports were submitted to the following: 

EPA Region 4 Project Officer: Barbara Alfano (Alfano.Barbara@epa.gov) 

EPA Brownfields Data Manager: bf_forms@epa.gov (up until 2016) 

1.3.3 Annual Reporting 

 Disadvantaged Business Enterprise Reporting: Utilizing EPA Form 5700-52A, the County

submitted data pertaining to the use of disadvantage business enterprises.  Submittals

occurred annually (in October) per the direction of the EPA.  Forms were submitted

electronically as an attachment to corresponding quarterly reports, as well as to the EPA

Region 4 Grants Management Office (R4epagrantsmbewbereporting@epa.gov).

 Federal Financial Reports (EPA Standard Form 425) were submitted annually to EPA by

January 30 of each project year.  These forms were sent electronically in separate

attachments along with the quarterly reports to the EPA Project Officer, as well as

electronically submitted to EPA’s financial center in Las Vegas (taylor.wayne@epa.gov).

 Annual Projections: Each April, the Coalition (through the County) reported the anticipated

number of Phase I and Phase II Environmental Site Assessments to be conducted over the

next year.  This information was provided with the applicable quarterly report.

1.3.4 Final Performance Report 

The Final Quarterly Report, submitted in late October 2018, reflected the financial performance 

up through September 30, 2018.  The quarterly financial summaries consistently indicated the 

budget was on-target through-out the life of the CA.  This Closure Report included the final 

financial summary as well as the success stories, leveraged funding amounts/sources, and 

lessons learned (as applicable). 
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1.3.5 ACRES Reporting 

Property-specific information was submitted and 

regularly maintained via the on-line Assessment 

Cleanup Redevelopment Exchange System 

(ACRES) database. The information in the 

quarterly reports correlates with the information 

in ACRES, and relevant portions of the database 

were updated for each property when 

appropriate.  

A copy of the ACRES Cooperative Agreement 

Home summary is included as Attachment A. 

1.3.6 Contractor Procurement 

Due to the specialized technical skills required for this project, the County utilized the 

Consultants Competitive Negotiation Act to procure brownfields consulting and environmental 

engineering services.  The County complied with all State and Federal purchasing 

requirements and procedures (including 40 CFR Part 30 Uniform Administrative Requirements 

for Grants and Agreements with Institutions of Higher Education, Hospitals, and other Non-

profit Organizations or 40 CFR Part 31 Uniform Administrative Requirements for Grants and 

Cooperative Agreements to State and Local Governments); and in July 2016 selected the 

following firm: 

Cardno, Inc. (Cardno) 

380 Park Place Blvd., Suite 300 

Clearwater, FL  33759  

Miles Ballogg, Project Manager & Brownfields Director (Miles.Ballogg@Cardno.com) 

1.3.7 Kick-off Meeting 

The County coordinated and directed a kick-off meeting with County staff, Coalition members 

from the Cities of Palmetto and Bradenton, Cardno representatives, FDEP representative and 

the EPA Project Officer Barbara Alfano. A tour of candidate sites in the three jurisdictions 

followed the meeting. 

1.4 Community Involvement / Engagement 

To ensure community involvement and a continuous line of communication, the Coalition 

created a community engagement plan. It included an informal brownfields advisory group 

that met as a forum to orient coalition and community representatives, interested site 

owners, and staff to refine the work plan, identify appropriate sites for Brownfields 

assessment, and to identify effective means of public participation. The group was asked

to assist in identifying potential brownfields sites, help with developing a history of the 

sites/areas, publicize projects, explain the goals of the assessment grant, and to keep 

their associated communities informed of the Team’s progress. Other activities included a 

public website for brownfields information, procedures, applications, fact sheets and 

inventories; quarterly newsletter inserts; social media; and participation in local and 

regional events. Additionally, a teleconference among all coalition partners, EPA, and 

fiscal staff was held on a monthly basis initially, then bi-monthly over the three year grant 

period. 
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2 Brownfields Site Identification and Assessments 

2.1 Site Inventory and Prioritization 

In addition to the areas identified as part of the Community Outreach efforts, Brownfields 
environmental site inventories were prepared for County Urban Corridors, City of Bradenton and City 
of Palmetto.  

Sites that were considered for funding were 

prioritized for assessment based on potential threat to 

human health and/or the environment, current 

ownership and access (willingness to participate), 

location/size of the property, community impact and 

future development potential. 

In addition, a new Area-Wide Planning Task was 

requested and EPA approved in September 2017. 

This enabled a community based planning process for underserved 

communities, sites with commercial redevelopment or public use 

potential. This resulted in vision plans for the neighborhoods of 

Samoset, 15th Street East/Pride Park (each designated as Racially & 

Ethnically Concentrated Areas of Poverty), and MidTown Manatee; a Bradenton Commercial Highest 

and Best Use Study; and a Palmetto park water quality feature concept. These are discussed later in 

this report. 

2.2 Site Characterization – Phase I Environmental Site Assessments (ESAs) 

The County oversaw the completion of 26 Phase I ESAs per ASTM E1527-13. The following 

table summarizes the properties with completed Phase I ESAs, additional services provided (if 

any), and associated EPA ACRES database site ID number (listed in order of ID number). 

Site Location/Property Name Results ACRES ID 

Palmetto: Shell Station Site 
RECs identified based on historical land use (retail 
gas sales) and documented soil and groundwater 
impacts.  This site was also previously assessed 
under the BF Cooperative Agreement 95481811 

139102 

Bradenton: 9th Avenue East 
Properties 

No RECs identified.  A portion of this site was also 
assessed under the BF95481811. 

143521 

Palmetto: Former Heartland 
Fertilizer 

RECs identified related to historical land uses not 
addressed in previous assessments under 
BF95481811.  The subject site was expanded 
(doubled) for the 2018 investigation. 

144841 

Bradenton: Grocery Store Site 

A historical REC was identified; with no new RECs 
discovered as part of the September 2018 
investigation that was conducted in connection with 
a reuse plan and potential sale. No additional 
assessment was recommended. 

147281 
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Site Location/Property Name Results ACRES ID 

Palmetto: Riverside North 
Properties 

RECs related to historical land uses and impacts 
discovered during investigations conducted under 
BF95481811.  This Phase I ESA was conducted as 
part of preparation of a BSRA for the City of 
Palmetto. 

156605 

Palmetto: 1620 8th Avenue Site 

No RECs identified based on assessment data 
collected under BF95481811.  This assessment 
was conducted to facilitate an anticipated sales 
transaction. 

156881 

Palmetto: Former Edenfield 
Property 

RECs were identified based on documented 
impacts discovered during investigations conducted 
under BF95481811.   

173542 

Palmetto: 4th Street Site 

This property, adjacent to the Former Edenfield 
Property, was found to have an REC related to the 
potential for migrating impacts from the adjacent 
site currently being assessed/remediated (as of 
November 2018). 

176981 

Bradenton:  HHHT Auto Site 

RECs were identified based on the site’s historical 
land use (retail gas sales and auto repair); as well 
as the current use for auto repair.  This site was not 
eligible for State-funded assessment assistance to 
meet the site owner’s financial institution 
requirements for site improvements. 

221501 

Unincorporated Manatee 
County: Haben Blvd – 
Proposed Hotel Site 

An REC was identified during a geotechnical survey 
conducted as part of the Phase I ESA (illicit 
dumping on a contiguously-adjacent property; 
offering the potential for migrating impacts).   

226341 

Bradenton: Proposed 
Community Garden Site 

An REC was identified based on historical on-site 
and off-site land uses.  No additional assessment 
was required based on an evaluation conducted for 
the proposed end use as a raised-bed community 
garden. 

227461 

Unincorporated Manatee 
County: Former D&L 
Automotive 

RECs were identified based on historical land use 
that included auto repair. 

228404 

Unincorporated Manatee 
County: Proposed Oneco Site 
(2324 20th Street E) 

RECs were identified based on historical land use 
that included agricultural with mixing area. 

229821 

Bradenton: Love Apartments 
Site 

No RECs identified that would require soil and 
groundwater investigation.  Asbestos and lead-
based paint screening was also conducted as part 
of the Phase I ESA investigation. 

233441 

Palmetto: 600 8th & 525 7th 
Avenues RECs identified based on adjacent land uses.  234623 
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Site Location/Property Name Results ACRES ID 

Palmetto: Covey Trailer Site RECs identified based on historical land uses that 
included retail gas sales and auto repair. 

234914 

Bradenton: South Florida 
Museum 

RECs identified based on surrounding historical 
land uses (primarily petroleum storage facilities) 

235392 

Palmetto: GB Stoneworks Site 

An REC was identified based on the potential for 
migrating impacts from a contiguously-adjacent 
property (the Covey Trailer Site).  Based on 
assessment data collected as part of this CA, a 
Phase I ESA addendum was issued to change the 
findings to no RECs associated with this property. 

235647 

Bradenton: Former Chemistry 
Hall Labs Site (Housing Trust 
Group Site @ 6th Avenue) 

RECs identified based on historical land use and 
potential underground storage of hazardous 
materials.  The Phase I ESA also included  

235764 

Bradenton: 27th Street East 
Parcels (Housing Trust Group 
Site) 

RECs identified based on historical land use that 
included rural residential (possible heating oil tanks) 
and golf driving range. 

235865 

Palmetto: 1009 8th Street Site 
No RECs were identified.  The Phase I ESA also 
included an asbestos screening of a historical 
structure that was planned for relocation. 

236308 

Palmetto: Pinzon LLC Site No RECs identified. 236309 

Palmetto: 102 1st Street E No RECs identified. 236310 

Unincorporated Manatee 
County: Former Groover 
Market Site 

RECs were identified based on the site’s historical 
land uses that included retail gasoline sales. 

236578 

Palmetto: 8th Avenue Boatyard 
Site (314 8th Ave & 711 3rd 
Street) 

RECs were identified based on current and 
historical land uses that included motor repair. 

236579 

Unincorporated Manatee 
County: HTG – 53rd Avenue 
Site 

A Controlled REC (CREC) was identified based on 
historical assessment documentation that indicated 
on-site groundwater impacts associated with a 
historical adjacent dry cleaner.  Institutional controls 
were in-place to address this finding.  As such, no 
additional assessment was recommended and no 
additional RECs were identified. 

236583 

 

Ivan Groom, the Brownfield Coordinator oversaw the completion of the AAI Reporting Forms; 

including the signed forms in Quarterly Reports for each Phase I ESA completed in the 

corresponding quarter. 
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Per the County’s Work Plan, Phase I ESA investigations included a preliminary screening for 

each site as it related to the Endangered Species Act and National Historic Preservation Act. 

This activity was used to determine if any additional investigation (such as soil and 

groundwater sampling) would impact either of these features, if present.   Under this 

Cooperative Agreement, no sites were required to be given special consideration during 

screening and/or sampling events due to documented or perceived historical relevance.  

2.3 Site Eligibility (for Phase II Environmental Site Assessments) 

Prior to funding allocations for Phase II ESA activities, the 

Brownfields Coordinator submitted the EPA R4 Brownfields 

Grant Site Eligibility Determination Outline to the EPA 

Project Officer for approval.

Once approved, a site-specific Quality Assurance Project 

Plan (QAPP) and associated Health and Safety Plan were 

prepared.  The QAPPs were prepared in accordance with 

EPA requirements and in accordance with the Generic 

QAPP prepared and approved soon after award of the 

Cooperative Agreement.   

2.4 Site Characterization – Phase II ESAs 

The County oversaw the completion of eight Phase II ESAs to address hazardous material 

and petroleum concerns identified in a majority of the Phase I ESAs previously listed as 

having RECs.  The following table summarizes the properties with completed Phase II 

ESAs, site-specific costs (that include the site-specific QAPP and Health & Safety Plan 

costs) and the results/project notes.  

Property Name/Address Total Phase 

II ESA Fees 

Results/Notes 

Haben Boulevard – Proposed Hotel Site 

Geotech completed December 2016, Phase II 
ESA completed May 2017 

$16,650 Services included installation of 
borings for the collection of soil 
and groundwater samples due to 
the recognized environmental 
conditions associated with the illicit 
dumping noted on adjacent 
property during a geotechnical 
investigation.    

Limitations:  Excessively wet, 
overgrown conditions on the east 
boundary of the parcel (the primary 
area of investigation). 

Results: The Phase II ESA results 
indicated no impacts above 
regulatory cleanup criteria.   
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Property Name/Address Total Phase 

II ESA Fees 

Results/Notes 

HHHT Auto Site 

Completed January 2017 

 

$24,350 Services included installation of 
borings for the collection of soil 
and groundwater samples due to 
the RECs associated with the on-
site historical petroleum storage 
system and auto repair operations.  

Limitations:  Active facility with 
limited interior access. 

Results: No soil impacts were 
encountered above commercial 
cleanup target levels.  Cumene 
was detected in groundwater 
above the State cleanup target 
level, but below the health-based 
cleanup target level. 

Covey Trailer Site 

Phase II ESA Completed October 2017 

Supplemental ESA Completed June 2018 

 

 

 

$37,925 

$4,800 

Services included a geophysical 
survey to rule out the presence of 
undocumented USTs, as well as 
soil and groundwater testing to 
determine if the site’s historical use 
a an auto repair facility had 
impacted the site.  In addition, 
sample collection was conducted 
to with key groundwater monitor 
wells installed as part of historical 
State-funded assessments to 
determine if the site was eligible 
for other program assistance. 

Results: The Phase II ESA results 
indicated that no additional/ 
undocumented tanks were 
present.  No significant soil 
impacts were encountered as part 
of this investigation.  However, 
Benzene impacts about regulatory 
cleanup levels were discovered in 
groundwater in close proximity to 
the west boundary that were not 
considered related to the former 
UST system.  

A supplemental groundwater 
sampling event delineated the 
dissolved-phase benzene impacts 
to within property boundaries to 
the west and east. 

In summary, it was recommended 
that the potential for inclusion in 
the State’s LSSI program be 
discussed with the site owner. 
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Property Name/Address Total Phase 

II ESA Fees 

Results/Notes 

Former D&L Automotive Site 

Completed April 2017 

 

$29,670 Services: included a geophysical 
survey to rule out the presence of 
undocumented USTs or other 
subsurface materials that would 
warrant additional investigation 
(such as hydraulic lifts).  Soil and 
groundwater testing was 
conducted to determine if the site’s 
historical use as an auto repair 
facility had impacted the site.   

Results: The geophysical 
investigation revealed no USTs or 
large subsurface objects indicative 
of residual lift structures.  Metallic 
debris was encountered, but 
attributed to recent demolition 
activities of the former on-site 
structure. 

Soil impacts were encountered 
above residential cleanup target 
levels, but below commercial 
levels.  No groundwater impacts 
were encountered above the State 
cleanup target level. 

Former Heartland Fertilizer Site 

Completed: May 2018 

 

 

 

$35,550 Services: The scope of this 
investigation was two-fold: (1) to 
supplement findings of previous 
assessment activity conducted on 
the north half of this site in 2012, a 
limited scope was conducted to 
confirm the locations of highest 
impacts, and (2) to investigate the 
potential for soil and groundwater 
impacts within the south parcel 
and possibly determine the source 
of the impact previously identified 
within the north half of the study 
area.  Impacts were suspected to 
be associated with historical and 
uses that included a railroad yard 
with bulk petroleum storage, and 
later use as a fertilizer plant. 

Results: Subsurface impacts to 
both soil and groundwater were 
encountered above regulatory 
cleanup target levels.  All 
documented impacts to-date 
remain attributable to historical on-
site activities.    
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Property Name/Address Total Phase 

II ESA Fees 

Results/Notes 

South Florida Museum 

Completed: November 2017 

 

 

$18,500 Services: Soil and groundwater 
sampling was conducted to 
determine if impacts were present 
in relation to a historical on-site 
hearing oil tank, as well as 
adjacent/nearby historical gas 
stations and auto repair facilities. 

Challenges/Limitations:  Active 
facility with limited access.  Field 
activities had to be coordinated 
with on-site personnel to meet a 
limited time-frame that would allow 
optimal access, while not hindering 
public access to the facility or 
parking.  Scope also had to be 
completed within a short time-
frame (including QAPP preparation 
and approval). 

Results:  Analysis of the collected 
soil and groundwater samples 
revealed no impacts above 
regulatory cleanup criteria. 

 

27th Street East Parcels (Housing Trust 
Group Site) 

Completed January 2018 

 

$24,895 Services: Soil and groundwater 
testing was conducted to 
determine if impacts were present 
associated with a historical on-site 
agricultural use (citrus grove), 
adjacent railroad track and former 
golf range.  A geophysical 
investigation was also conducted 
to determine if tanks were present. 

Limitations:  Heavy vegetation 
required creative access for drilling 
activities.  Scope also had to be 
completed within a relatively short 
time-frame for the proposed sales 
transaction. 

Results: The Phase II ESA results 
indicated that none of the tested 
contaminants of concern were 
present in on-site media above 
regulatory cleanup criteria.  In 
addition, no subsurface tanks 
associated with the former driving 
range were encountered during the 
geophysical investigation. 
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Property Name/Address Total Phase 

II ESA Fees 

Results/Notes 

Former Groover Market Site 

Completed July 2018 

 

$8,040 Services: Due to budget 
limitations, soil and groundwater 
testing was conducted to 
determine if impacts were present 
associated historical on-site 
petroleum storage systems to 
determine if the site would be 
eligible for a State-funded 
petroleum program.  In addition, a 
geophysical investigation was 
conducted to determine if residual 
USTs remained in close proximity 
to the northwest corner of the site. 

Results: The Phase II ESA results 
indicated a dissolved-phase 
impacts of Naphthalene was 
present in close proximity to a 
former dispenser island.  

Results: The Phase II ESA results 
indicated that none of the tested 
contaminants of concern were 
present in on-site media above 
regulatory cleanup criteria. 
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3 Project Expenditures 

3.1 Budget Summary 

Initial/Work Plan Budget 

Budget Category Hazardous Funding Petroleum Funding 

a. Personnel $5,000.00 $5,000.00 

b. Fringe Benefits $0.00 $0.00 

c. Travel $7,000.00 $6,000.00 

d. Equipment $0.00 $0.00 

e. Supplies $1,000.00 $1,000.00 

f. Contractual $287,000.00 $188,000.00 

g. Construction $0.00 $0.00 

h. Other (Education) $0.00 $0.00 

Total $300,000.00 $200,000.00 

  

Expended Funds – Hazardous  

Budget Category Expended Amount Remaining 

a. Personnel $5,500.69 ($500.69) 

b. Fringe Benefits $0.00 $0.00 

c. Travel $2,396.97 $4,603.03 

d. Equipment $0.00 $0.00 

e. Supplies $3,147.09 ($2,147.09) 

f. Contractual $287,000.00 $0.00 

g. Construction $0.00 $0.00 

h. Other (Education) $1,955.22 ($1,955.22) 

Total $299,999.97 $0.03 

  

Expended Funds – Petroleum  

Budget Category Expended Amount Remaining 

a. Personnel $5,806.97 ($806.97) 

b. Fringe Benefits $0.00 $0.00 

c. Travel $3,747.23 $2,252.77 

d. Equipment $0.00 $0.00 

e. Supplies $784.61 $215.39 

f. Contractual $188,000.00 $0.00 

g. Construction $0.00 $0.00 

h. Other (Education) $1,660.00 ($1,660.00) 

Total $199,998.81 $1.19 

In summary; all funds were expended, with the exception of $1.22.     

A table depicting site and project-specific expenditures related to the contractual portion of this CA 

($475,000 of the $500,000) is included as Attachment B. 

The final SF425 is included as Attachment C. 
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3.2 MBE/WBE Utilization Reporting 

The following table summarizes project reporting for MBE/WBE utilization via EPA Form 5700-52A.  

The form was submitted annually (each October) during the life of the grant: 

Reporting Period MBE $ WBE $ Total Reported 

October 2016 $0.00 $0.00 $0.00 

October 2017 $28,833.28 $0.00 $28,833.28 

October 2018 $34,496.00 $0.00 $34,496.00 

Totals $63,329.28 $0.00 $63,329.28 

In summary, the total reported MBE/WBE utilization represents approximately 13% of the overall CA 

funding of $500,000. 

A copy of the three issued DBE/MBE Reporting Forms is included as Attachment D. 
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4 Project Accomplishments  

Project accomplishments included: 

 The County successfully and efficiently expended 100 percent of their available 

Cooperative Agreement funds to complete 26 Phase I ESAs and 8 Phase II ESAs; 

which is in-line with the approved 2015 Work Plan; given that many of the Phase I 

ESAs also included additional services (such as asbestos and lead-based paint 

screenings). 

 Properties assessed as part of this Cooperative Agreement were located within the 

target areas identified within the Brownfields Application and Work Plan. 

 Extensive reuse planning that included community visioning and outreach was 

completed within the time and budget constraints of the CA.   

 All work was completed and invoiced within the allotted funding schedule. In addition, 

this close-out report is being submitted ahead of schedule. 

 

Above and beyond…. 

 

Connor Park (Former Edenfield Property) Concept Planning:  

 

To further assist the City of Palmetto with redevelopment of the former 
Edenfield property (the former location of industrial land use with a 
railroad spur); funds were allocated for the provide stormwater concept 
planning.  This included preliminary and final concept guidance related to 
storwater improvements; including rain gardens, treatment areas for 
wetland impacts, stream restoration, and suggestions for stormwater 
infrastructure to re-route runoff from the west into the proposed facilities.   

Other features considered included conversion of impervious walkways 
and parking areas to pervious materials, educational signage to further 
reduce stormwater pollutants. 

 

 

Minnie Rogers Plaza – Highest and Best Use Analysis: 

This analysis was conducted in respect to the location’s 
market area, size/shape, access, usability, utilities, etc.; all 
in consideration of available data (including the Phase I 
ESA conducted as part of this CA) and site inspections.   

The analysis concluded that the site was suitable for a 
wide variety of uses (residential, office, hotel, service-retail, 
mixed-use) and included a discussion regarding the use for 
a moderate-sized grocery store.  The analysis also 
included residential development scenarios with 
anticipated construction costs.  

  



USEPA Brownfields Assessment Grant Closeout Report 
Manatee County BF- 00D32615 

  15 

Community Vision Plans: 

Working with the University of South Florida (USF) Center for Brownfields Research through the 
Florida Center for Community Design & Research / School of Architecture, and Urban Planning 
Solutions, a series of community visions and program strategies were completed for three 
neighborhoods within unincorporated Manatee County (Samoset, Pride Park/15th Street East 
Community, and Midtown Manatee). 

Graphic productions were completed by a team of graduate students enrolled in USF’s 
Architecture, Urban and Community Design and/or Community Design and Urban Regional 
Planning programs.  Efforts by the students and faculty included: 

 Generating and coordinating base community design information related to identified 
brownfields conditions in the three focus areas. 

 Assisting with community engagement and facilitation at project workshops 

 Coordination of citizen input and ideas 

 Generation and refinement of community design concepts 

 Development of project graphics (including process graphics that reflected community 
preferences, master plan graphics and renderings of envisioned physical conditions( 

 Coordination of graphics for final project documents/presentations  

The project team provided the following: 

 Community Data Collection and Stakeholder Interviews: This included review of existing 
community data provided by the County (including regulatory database inventories) to 
determine input needed from the community through outreach and engagement. The 
project team worked closely with County Staff to develop a list of appropriate stakeholders 
to interview. The interviews were held to obtain public input to shape the vision plan and 
program strategies.  

 Preliminary Concept Planning & Review of Priority Problems and Needs:  This included a 
review of the findings from the preliminary data collection task and the stakeholder 
Interviews.  Draft images were prepared for community input  

 Development of a Preliminary Vision Plan and Program Strategies: The Team developed a 
Preliminary Vision Plan and Program Strategy based on the input from the different 
community residents, County staff, stakeholder interviews and the Preliminary Concept 
Planning & Review of Priority Problems and Needs.   This Preliminary Visioning Plan and 
Program Strategies were presented to the County and included the summary of outreach 
and engagement activities utilized to formulate the Preliminary Visioning Plan and 
Program Strategies and a list of potential funding sources and resources to assist 
community residents in implementing the priority projects identified within each community.  

The final report included three stand-alone community vision plans that were concise and easily 
reproducible for community use.  In addition to the narrative 
portions of the reports, each included a range of graphics 
depicting existing conditions/problems, concept drawings, and 
renderings depicting a long-term vision for growth and 
redevelopment.  In addition to the final project report, the team 
also generated a list of program strategies aligned with the 
County’s Comprehensive Plan, Southwest District Plan, 
Brownfields, CDBG, housing programs, and other initiatives 
relevant to the three focus areas. 
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 Attachment B 
 

 Site & Budget Tracking Sheet  

(Contractual Expenditures) 



WO 1 CO 1 CO2 CO3 CO4 CO5 CO6 CO7 CO8 CO9 CO10

Phase I ESA $3,500.00 Completed - RECs identiifed

Phase II ESA Declined by property owner

Love Apartments / Lincoln Village 34 unit complex (3B)    

Phase 1 cost includes asbestos

4593300009  

4596700007 

4597200007

  Phase I ESA $8,500.00 Completed: no RECs, asbestos identiifed

201 & 210 13th Avenue W (3C) 4342500809   Phase I ESA $3,500.00 Completed, no new RECs identified 

MLK Mixed Development: Bryant Commons (3D) 7 parcels   Phase I ESA $7,300.00 -$3,800.00 Complted, no RECs identified

Phase I ESA $3,500.00 Completed - RECs identified

QAPP / H&SP $3,200.00

Phase II ESA $15,300.00 Field work completed

Phase I ESA $3,500.00

QAPP / H&SP $3,200.00 Completed and approved

Phase II ESA $21,695.00 Field work completed

Phase I ESA $5,900.00 Phase I ESA (included asbestos) RECs identified

QAPP / H&SP $3,200.00 Complete and approved

Phase II ESA $30,750.00 -$27,895.00 Cancelled, fees to be applied for GeoView and Coordination

Phase I ESA $3,500.00 Phase I ESA Completed/Submitted (RECs identified)

QAPP / H&SP $3,200.00 QAPP Approved

Phase II ESA $21,150.00 Phase II ESA completed

Phase I ESA $3,500.00 Phase 1 Completed

Geotech Survey $8,800.00 Completed

QAPP / H&SP $3,200.00 Completed / approved by EPA

Phase II ESA $13,450.00 Completed

Pinzon LLC Site 2: US 41/7th (3L) 2603600053   Phase I ESA $3,500.00 Report near completion (may wait for Covey Supp Results)

Former Edenfield Property / 505 5th Street West (3G) 2773100009   Phase I ESA $3,500.00 Completed 

Tomato Growers Parcel /adjacent to Edenfield (3M) Phase I ESA $3,500.00 Completed

Riverside Property / 325 8th Ave W, 320 9th Ave W & 834 

Riverside Drive (3H)

3113800059  

3115000006  

3117300008

  Phase I ESA $3,500.00 Completed

Former Shell Station Site / 301 8th Avenue W (3I) 3115600003   Phase I ESA $3,500.00 Completed 

525 & 600 8th Avenue West (ELC Site) 2783100106   Phase I ESA $3,500.00 Completed - RECs identified from off-site sources

1009 8th Street West w/asb (CO5 = geophysical survey) 2703300000   Phase I ESA $5,200.00 $1,990.00 Stie Visit Complete - Asbestos needed (now that CRA owns)

120 7th Street W (GB Stoneworks) 2603610052   Phase I ESA $3,200.00 Phase I ESA Completed - May hold pending adjacent Ph 2

Phase I ESA $3,500.00 Completed: RECs identified

QAPP / H&SP $3,200.00 Completed & approved

Phase II ESA $33,250.00 Completed (supplemental assessment recommended)

Supp Sampling $4,300.00 Completed (recommending inclusion in State program)

1620 8th Avenue West, McGuire Property (CO4 TBD) 2424600009   Phase I ESA $3,500.00 Completed (no RECs identified)

Phase I ESA $3,500.00 Completed - RECs identified

QAPP / H&SP $3,200.00

Phase II ESA $32,350.00

314 8th Avenue West 
3110200007 

3110100009
  Phase I ESA $3,500.00 $2,250.00 -$2,250.00 Completed

GDAWG Ventures, 102 1st Street East (CO6 TBD) 2581600809   Phase I ESA $3,500.00

RKW Properties (cancelled project) $9,000.00 -$9,000.00 Project Cancelled

Phase I ESA $3,500.00 Completed (RECs identified)

QAPP / H&SP $3,200.00 Completed and approved by EPA

Phase II ESA $26,470.00 Completed - minor impacts found

2324 20th Avenue Site (3K) 779001609   Phase I ESA $3,500.00 Completed 

Phase I ESA $3,500.00 Completed - RECs identiifed

QAPP / H&SP $800.00 Approved

Phase II ESA $7,240.00 Completed

Affordable Housing: 3505 53rd Ave E, Bradenton (3Z) 1696500055   Phase I ESA $3,500.00 Completed - CREC identified (no additional assessment needed)

3176700007

2588200002  

2603800109  

County Work Order # and Associated $

Housing Trust: 650 6th Avenue East

1387000050 

1387200007
Housing Trust: 1201 27th Street East (12 acres)  

Community Garden Site / 1300 3rd Street West (3A) 4343000259

Site/Budget Progress Tracking (09/30/2018)

1505 8th Avenue West: HHHT Auto (3E) 2663700009  

Bradenton

CommentsSite / Address TaskApp

Site 

Acc.

 

 

2604500005

Palmetto

Palmetto Hotel Site, 1 Haben Boulevard (3F)  



Parcel ID

Unincorporated Manatee County

3710 14th Street West: Former D&L Auto Repair (3J) 4895300004  

9000003186  

711 US Highway 301 (Covey Cargo Trailer)

South Florida Museum (3T)

917 11th: Former Heartland Fertilizer Site (CO4 TBD)

Groover Market: 111, 115 & 119 17th St W, Palmetto (3Y)

G:\DES\ENV\General\BF Tracking\Manatee_County\ManateeCountyTracking



County Work Order # and Associated $

Site/Budget Progress Tracking (09/30/2018)

CommentsSite / Address TaskApp

Site 

Acc.Parcel ID

$20,000.00 -$3,000.00 Reduction to complete Grover Market Phase 2

$4,500.00 Completed and approved by EPA 11/16/2016

$66,000.00 Completed and submitted

$24,750.00 Completed and submitted

$27,700.00 Completed and submitted

$20,000.00 Completed and submitted

$3,500.00 -$3,500.00 Holding place for future Phase I ESAs 

Totals $64,800.00 $31,350.00 $8,800.00 $53,320.00 $26,700.00 $70,190.00 $93,745.00 $66,000.00 $46,605.00 $11,950.00 $1,540.00

COs Approved 

Total w/all Cos

Total Assessment Dollars $315,050.00   (matches ACRES)

$475,000.00

$475,000.00

Brownfield Inventories

TBD Phase I ESA(s) 

Community Visioning & Planning

Misc

Generic QAPP

Brownfields Grant Programmatic Support

Minnie Rogers Site Highest & Best Use

Edenfield Park Stormwater Reuse Planning
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 Attachment C 
 

 Final Federal Financial Report (SF425) 





 

 

 
  

 Attachment D 
 

 MBE/WBE Reporting Forms (5700-52A) 

 

 
 
 

 

 
 
 

 

 

 











  

 
 

 

 

1. Procurement Made By 2. Business Enterprise 3. $ Value of 
Procurement 

4. Date of 
Procurement 
MM/DD/YY 

5. Type of Product 
or Service  
(Enter Code) 

6. Name/Address/Phone Number of MBE/WBE Contractor or Vendor 
Recipient Sub-Recipient and/or 

SRF Loan Recipient 
Prime Minority Women 

         

         

         

         

         

         

         

         

         

Type of Product or Service Codes:  1 = Construction 2 = Supplies 3 = Services 4 = Equipment 
Note:  Recipients are required to submit MBE/WBE reports to EPA beginning with the Federal fiscal year the recipients receive the award, continuing until the project is completed. 

PART II. 
MBE/WBE PROCUREMENTS MADE DURING REPORTING PERIOD 

EPA Financial Assistance Agreement Number: __________________ 

  OMB CONTROL NO. 2030-0020 
APPROVED:    06/30/2014 

APPROVAL EXPIRES:  06/30/2017 

✔ ✔ $1,700.00 12/14/2017 3 GeoView Inc. (subsidiary of ATI Companies)
4610 Central Avenue, St. Petersburg, FL 33711
727-209-2334

✔ ✔ $1,700.00 02/01/2018 3 GeoView Inc. (subsidiary of ATI Companies)
4610 Central Avenue, St. Petersburg, FL 33711
727-209-2334

✔ ✔ $ 800.00 06/14/2018 3 GeoView Inc. (subsidiary of ATI Companies)
4610 Central Avenue, St. Petersburg, FL 33711
727-209-2334

✔ ✔ $ 4,225.00 03/23/2018 3 ATI Companies
4610 Central Avenue, St. Petersburg, FL 33711
727-209-2334

✔ ✔ $ 2,371.00 07/02/2018 3 ATI Companies
4610 Central Avenue, St. Petersburg, FL 33711
727-209-2334

✔ ✔ $ 9,120.00 04/09/2018 3 XENCO Laboratories - Tampa formerly FTS Analytical
P.O. Box #2256
Stafford, TX, 77497
PH: 813-620-2000

✔ ✔ $ 2,250.00 03/30/2018 3

3

XENCO Laboratories - Tampa formerly FTS Analytical
P.O. Box #2256
Stafford, TX, 77497
PH: 813-620-2000

✔ ✔ $ 930.00 02/26/2018 XENCO Laboratories - Tampa formerly FTS Analytical
P.O. Box #2256
Stafford, TX, 77497
PH: 813-620-2000

✔ ✔ $ 3,100.00 01/24/2018 3 XENCO Laboratories - Tampa formerly FTS Analytical
P.O. Box #2256
Stafford, TX, 77497
PH: 813-620-2000
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